

TASK LIST 2013 January February March April May June July August Fall

| | | | | | | | | | |
|---------------------|---|---|---|---|---|---|---|---|---|
| Compost | | | * | | | | | | |
| Soil | | | * | | | | | | |
| Fence | | | | * | | | | | |
| Boxes | | | | * | | | | | |
| Water/Well | | | | * | | | | | |
| Tilling/Mix | | | | | | | | | |
| Testing/Amending | | | * | | | | | | |
| Gardens installed | | | | * | | | | | |
| Sign | | | * | | | | | | |
| Contracts/Fee | * | | | | | | | | |
| Policy/Procedures | * | | | | | | | | |
| Deco. Landscaping | | | * | * | | | | | |
| Kiosk | * | | | | | | | | |
| Fundraising | * | * | * | * | * | * | * | * | * |
| Website | | * | | | | | | | |
| Newsletter | | * | | | | | | | |
| Advertising | | * | * | * | | | | | |
| Cost for Sponsors | | * | | | | | | | |
| Sponsor lists v 2.0 | * | | | | | | | | |
| WORKSHOPS | | | | | | | | | |
| Gardening 101 | | * | | | | | | | |
| Gardening101/102 | | | | * | | | | | |
| Seed Starting | | * | | | | | | | |
| Companion/SF | | | | | * | | | | |
| Container Garden | | | | | | * | | | |
| Meals on a Budget | | | | | | | * | | |
| Food Preservation | | | | | | | | * | |
| Pest Control | | | | | | * | | | |
| Modern Herbalism | | | * | | | | | | |
| Put garden2bed | | | | | | | | | * |
| EVENTS | | | | | | | | | |
| Kick Off Day | | | | | * | | | | |
| Old Homes Event | | | | | | | * | | |